

REPUBLIC OF MAURITIUS
Universite des Mascareignes

Indicative Annual Procurement Plan
2019 - 2020

To be updated at least every six months

Last Updated:					
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Procurement of IT Equipment	2,070,000	Restricted Bidding	Jan 2020
2	Goods	Procurement of furniture	211,550	Restricted Bidding	Dec 2019/Jan 2020
3	Goods	Procurement of Photocopy Paper A4 80 gms	125,000	Request for Sealed Quotation	Dec 2019/Jan 2020
4	Goods	Procurement of Software	470,000	Restricted Bidding	Jan 2020
5	Goods	Procurement of AC's (GE11)	50,000	Restricted Bidding	Jan/Feb 2020
6	Goods	Procurement of Laboratory Equipment	1.5M	Restricted Bidding	Jan/Feb 2020

Date: 27.1.19.....

R CV Rajaguru

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

REPUBLIC OF MAURITIUS
Universite des Mascareignes

Indicative Annual Procurement Plan
2019 - 2020

To be updated at least every six months

Last Updated:					
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Procurement of AC's (SD Campus)	1.5M	Restricted Bidding	Feb 2020
2	Works	Refurbishment of Conference Room at SD Campus	899,000	Restricted Bidding	Feb 2020

RCC Pajhampy

Date:.....27.11.2019.....

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.